
Journal Publication of International Research for Engineering and Management (JOIREM) 
Volume: 04 Issue: 03 | Mar-2026 

ISSN (O) 3107-6696 

 

© 2026, JOIREM      |www.joirem.com|        Page 1         ISSN (O) 3107-6696 

Project Management as a Governance Intervention: 

Re-Examining the Integrity of the Nigerian 2023 General Election 

Engr. Emeka Chukwuka MSc 
 

MSc Project Management, MSc Civil Engineering, United Kingdom  

 ----------------------------------------------------------------------***--------------------------------------------------------------------
Abstract- Elections in fragile democracies are frequently 
characterised by logistical breakdowns, institutional mistrust, 
violence and administrative inefficiencies. The Nigerian 2023 
General Election reignited longstanding debates concerning 
electoral credibility, risk exposure and governance capacity. 
This paper critically evaluates the extent to which structured 
project management frameworks could have strengthened the 
integrity, transparency and operational performance of the 
election. 

Drawing on established project governance theory, including 
PMBOK principles, enterprise risk management frameworks 
and project-oriented organisational models, the study 
examines deficiencies in planning, stakeholder 
communication, resource coordination and institutional risk 
mitigation within the Nigerian electoral process. Comparative 
insights from electoral management practices in the United 
States, United Kingdom and Australia contextualise the 
analysis. 

The findings suggest that while elections are inherently 
political, their operational components resemble complex 
multi-stakeholder mega-projects requiring structured 
governance, integrated risk systems and strategic alignment. 
Institutionalising project management within Electoral 
Management Bodies (EMBs) could reduce systemic 
vulnerabilities, strengthen accountability and enhance public 
trust in democratic outcomes. 
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1. Introduction 

Across several African democracies, elections have evolved 
into high-risk governance events rather than routine 
democratic exercises. Nigeria exemplifies this paradox: while 
democratic structures formally exist, electoral processes have 
repeatedly been undermined by administrative weaknesses, 
political interference, violence and technological failure. 

The 2023 Nigerian General Election exposed persistent 
structural deficiencies, including delayed logistics 
deployment, contested electronic transmission systems, 
communication breakdowns and post-election disputes. These 
operational weaknesses raise a fundamental governance 
question: can electoral integrity be strengthened through 
structured project management systems? 

Contemporary project management scholarship recognises the 
discipline’s relevance beyond engineering and construction. 
Complex public operations characterised by fixed deadlines, 
high stakeholder diversity, budget constraints and reputational 
exposure share core attributes with major projects. National 
elections fit this profile. They are temporary, resource-
intensive, multi-layered undertakings requiring coordinated 
execution across thousands of decentralised units within 
constitutionally defined timelines. 

This paper reframes the Nigerian election as a complex 
governance project requiring systematic organisational 
architecture rather than purely political interpretation. 

2. Conceptual Framework: Elections as Complex 
Projects 

2.1 Electoral Administration as a Time-Bound Governance 
Project 

A project is commonly defined as a temporary endeavour 
undertaken to produce a unique outcome within defined 
constraints of scope, time and cost. Elections satisfy these 
characteristics. They operate under constitutionally fixed 
timelines, are funded through predetermined budgets, require 
nationwide coordination and produce measurable deliverables 
in the form of certified results. 

The Nigerian electoral cycle includes voter registration, 
procurement planning, logistics distribution, polling unit 
coordination, collation management, public communication 
and dispute resolution. These stages correspond directly to 
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recognised project lifecycle phases: initiation, planning, 
execution, monitoring and closure. 

2.2 Risk Governance in Electoral Systems 

Risk management theory emphasises systematic 
identification, analysis, mitigation and monitoring of 
uncertainties. In the Nigerian context, recurring risks include 
electoral violence, logistical disruption, technological 
malfunction, political interference and stakeholder distrust. 

International electoral governance literature advocates 
structured Election Risk Management systems incorporating 
early warning indicators and escalation protocols. However, 
institutionalisation of such frameworks in Nigeria remains 
inconsistent. The 2023 election demonstrated reactive crisis 
management rather than proactive risk governance, suggesting 
limited integration of structured risk matrices within 
operational planning. 

3. Literaure Review 

3.1 Electoral Integrity and Institutional Capacity 

Electoral credibility is strongly correlated with institutional 
professionalism and administrative clarity. Historical analyses 
of Nigeria’s elections—from the 1983 electoral crisis to post-
2011 violence—illustrate recurring structural fragility. 
Institutional independence without managerial capacity is 
insufficient to guarantee integrity. 

Scholars argue that procedural transparency, communication 
clarity and oversight mechanisms determine public trust in 
electoral outcomes. Where these systems are weak, legitimacy 
deficits emerge irrespective of political competition. 

3.2 International Comparative Practice 

Comparative institutional models demonstrate how structured 
governance reduces operational ambiguity. The United States 
Federal Election Commission integrates formal reporting 
structures and performance monitoring systems. The United 
Kingdom Electoral Commission operates under audited 
planning frameworks subject to National Audit Office review. 
The Australian Electoral Commission applies risk-mapped 
operational planning embedded within corporate strategy. 

These institutions exhibit features characteristic of project-
oriented organisations, including defined governance 
hierarchies, structured documentation systems and cross-

functional coordination. Such institutionalisation remains 
underdeveloped within Nigeria’s electoral administration. 

4. Project-Oriented Organisational Transformation 

The transition of Electoral Management Bodies into project-
oriented organisations represents a structural reform pathway. 
Observed weaknesses in Nigeria include over-centralised 
authority, fragmented coordination, ambiguous departmental 
boundaries and limited strategic alignment across electoral 
cycles. 

Project governance theory emphasises strategic coherence and 
cross-functional integration as prerequisites for successful 
execution. In the Nigerian context, electoral activities often 
operate within administrative silos, limiting systemic visibility 
and reducing accountability mechanisms. 

Embedding program governance architecture within the 
electoral commission would align operational activities with 
national democratic objectives and introduce clearer 
performance accountability. 

5. Critical Analysis of the 2023 Nigerian Election 

Applying PMBOK knowledge areas reveals multidimensional 
governance gaps. Scope management weaknesses were 
evident in unclear public expectations regarding electronic 
result transmission. Time management deficiencies 
manifested in delayed logistics deployment, indicating 
inadequate critical path planning. 

Risk management systems failed to sufficiently mitigate 
foreseeable vulnerabilities, including technological reliability 
concerns and violence patterns observed in prior election 
cycles. Communication management breakdowns intensified 
public distrust, particularly during result collation phases. 
Stakeholder engagement processes lacked structured 
transparency, weakening confidence among political actors, 
observers and civil society groups. 

These deficiencies suggest managerial misalignment rather 
than isolated technical malfunction. 

6. Discussion 

The 2023 election crisis reflects systemic governance 
weakness rather than purely political contestation. Elections in 
fragile democracies require institutionalised risk dashboards, 
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integrated data management systems, structured escalation 
hierarchies and transparent communication frameworks. 

International evidence demonstrates that structured 
governance frameworks reduce ambiguity and enhance 
operational predictability. However, project management 
mechanisms alone cannot eliminate political interference. 
They must operate within constitutionally protected 
independence structures and legal safeguards. 

Institutional reform therefore requires both managerial 
professionalisation and political insulation. 

7. Reform Recommendations 

Reform should prioritise the establishment of a permanent 
Electoral Project Management Office responsible for cross-
cycle planning and governance continuity. Structured election 
risk registers should be institutionalised and updated 
continuously rather than episodically. Quality management 
systems comparable to ISO-aligned frameworks should be 
embedded within electoral administration. 

Digital transparency dashboards could enhance public 
accountability, while formal stakeholder communication 
protocols would reduce perception gaps during high-tension 
phases. Strategic alignment between electoral cycles and long-
term institutional reform must replace reactive short-term 
preparation models. 

8. Conclusion 

The Nigerian 2023 General Election exposes a structural 
governance gap rather than merely political rivalry. Elections 
are inherently political in outcome but managerial in 
execution. Without structured project governance 
architecture, large-scale democratic operations remain 
vulnerable to preventable systemic breakdowns. 

Institutionalising project management within Nigeria’s 
electoral framework would not depoliticise elections, but it 
would professionalise their administration and enhance 
operational integrity. 
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